
Monthly Summary Sheet for December 2001 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
The Phase I building construction activities continued in December. Pearson Excavating Inc. completed the 

placement and compaction of the 1,400 cubic yards of fill material to raise the elevation of the Phase I and 

Phase II building and plaza areas. The final grade for these areas will be developed during the concrete 

work. Longfellow Foundations was selected as the auger-cast pile contractor and installed a total of 46 

auger-cast piles (right) to support the Phase I treatment building and 

aqueduct structure. These subsurface piles (42 14-inch diameter piles 

and 4 18-inch diameter piles) were constructed by augering into the 

bedrock and then installing a steel rebar cage along with a grout 

mixture pressurized to 150 pounds per square inch. 


The bids for several of the Phase I building contracts were opened in 

late December, and Dondlinger & Sons Construction Co., Inc. 

(Dondlinger) was selected as the Phase I building contractor. CDM 

and Gossen Livingston Associates, Inc. (GLA) continued the 

preliminary design efforts for the Phase II components, and several 

meetings were conducted with City of Wichita (City) staff to discuss 

the possibility of modifying the design of the southern third of the 

environmental education center to include an enclosed classroom 

instead of the picnic shelter that was originally envisioned.


Anticipated January activities:  Dondlinger will mobilize to the site 

and begin construction of the subsurface concrete tank, leak collection 

liner and collection sump, flow meter vault, and the concrete columns. 

CDM and GLA will continue the Phase I construction services and the 

Phase II design efforts.


Monitoring Activities 
CDM conducted the Fourth Quarter 2001 (4Q01) groundwater monitoring activities in November. The 
laboratory, Pace Analytical Services, Inc. (Pace) notified CDM that there was an instrument malfunction 
during the analysis of the Fourth Quarter 2001 samples. Upon review of the data, approximately 35 samples 
were recollected in December to complete the Fourth Quarter 2001 event. Pace is paying for the labor and 
expenses associated with these re-sampling efforts. 

Anticipated January activities: CDM will prepare the Fourth Quarter 2001 Report and Annual Summary, 
Compliance Monitoring Network and Initial Components of the Site Monitoring Network, Gilbert and Mosley Site, 
Wichita, Kansas for submittal to the City and the Kansas Department of Health and Environment (KDHE). 

Source Area Activities 
The Non-Continuing Source Areas Monitoring Work Plan has been submitted to KDHE, and the Continuing 
Source Areas Monitoring Work Plan and the Remediated Source Area Monitoring Work Plan were submitted to 
the City for transmittal to KDHE. The Work Plan for Source Area Investigations and Source Control Measures 
Report at Tri-State – Central is being internally reviewed by CDM for submittal to the City. 

Anticipated January activities:  CDM will finalize the Work Plan for Source Area Investigations and Source 
Control Measures Report at Tri-State – Central for submittal to the City by the end of January. 
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